

Launch Workback Schedule

Target Launch Date: September 8, 2027

Phase 1: Foundational Planning (6 Months Pre-Launch: March 10 - April 6)

This phase is about setting the strategic groundwork for the entire campaign.

- **By Mar 17: Finalize high-level launch strategy and key messaging pillars.** This provides the strategic foundation—the story we want to tell—for all campaign creative, PR outreach, and paid advertising.
- **By Mar 31: Hold inter-departmental launch kickoff meeting.** This aligns all stakeholders on the goals, roles, and timeline, ensuring a cohesive effort moving forward.

Phase 2: Strategy & Prototyping (4-5 Months Pre-Launch: April 7 - June 8)

During this phase, we translate the strategy into tangible plans and assets.

- **By May 5: Finalize the creative concept for the overall launch campaign.** This defines the specific look, feel, and narrative of the launch, guiding all ads, social content, and event branding.
- **By May 19: Approve storyboards for video ads and shot lists for photoshoots.** This provides a clear execution plan for the creative production team to bring the campaign vision to life.
- **By June 2: Present initial design concepts for product packaging.** This kicks off the design process for what will be the customer's first physical interaction with the product.
- **By Apr 28: Finalize and approve budgets for all launch activities.** This allows teams to officially engage vendors, book venues, and commit to media placements.
- **By May 26: Refine the target list of media, creators, and partners for outreach.** This focuses our PR and influencer efforts on the voices that will have the most impact on our target audience.

Phase 3: Production & Outreach (1-3 Months Pre-Launch: June 9 - August 10)

This phase is focused on execution: building the product, creating the content, and starting conversations with media.

- **By June 30: Complete photoshoot and video shoot for all marketing assets.** This provides the post-production team with the raw materials needed to create the final ads and social content.
- **By July 21: Begin post-production on video ads.** This kicks off the editing process to turn raw footage into compelling ads for the campaign.

- **By Aug 8: Begin design and production of creator seeding kits.** This involves creating the premium, personalized kits that will make a strong impression on key influencers.
- **By June 23: Begin outreach to top-tier tech reviewers to schedule briefings.** This is the first step to securing placements with influential publications to ensure high-quality reviews are published on launch day.
- **By July 7: Lock the final list of 100 creators for the seeding program and begin outreach.** This finalizes the roster of influencers who will generate authentic social proof and buzz at launch.
- **By July 28: Secure the venue for the "Creator Suite" pop-up.** This locks in the physical location for our key in-person activation, allowing event production to begin.
- **By Aug 8: Sign podcast sponsorship agreements.** This secures our brand's voice on relevant podcasts, allowing us to reach a targeted audience in an authentic format.

Phase 4: Final Preparations (1-4 Weeks Pre-Launch: August 11 - September 7)

This is the final push, where all elements are finalized, shipped, and put in place for launch day.

- **By Aug 15: Receive final, packaged production units at warehouses.** This confirms that we have sellable inventory in place to meet launch day demand.
- **By Aug 22: Pack and ship all product kits to reviewers and creators.** This ensures influencers and media have the product in-hand with enough time to prepare their launch day content.
- **By Aug 29: Finalize and deliver all digital ad assets to the media team.** This is the final handoff to ensure ads are ready to be uploaded and scheduled to go live.
- **By Sep 5: Deliver all physical assets (signage, merch) to event sites.** This makes sure our brand presence is fully prepared for our pop-up and campus tour.
- **By Aug 29: Finalize and load all paid media campaigns into ad platforms.** This allows for a final quality check before the campaigns are activated on launch day.
- **By Aug 29: Approve the final press release.** This ensures our official launch announcement is finalized and ready for distribution to the media.
- **By Sep 5: Complete final run-of-show and tech checks for the live-stream event.** This minimizes the risk of technical issues during our key launch day broadcast.
- **By Sep 5: Confirm all logistics for in-person events.** This is the final check to ensure our real-world activations will run smoothly.

Phase 5: Launch Week & Go-Live (Week of September 8, 2027)

This is the week where all the planning and preparation pays off.

- **Marketing Execution:** All marketing efforts culminate this week to drive maximum awareness and engagement. This includes the launch of all paid campaigns, the opening of the "Creator Suite" pop-up, the live-stream event, the campus tour, and the creator meetup.

- **PR Execution:** PR activities go live to amplify our message through trusted third-party voices. The press release is sent, media embargoes lift, podcast sponsorships air, and we monitor for social posts from our seeded creators.
- **Team Focus:** The entire team shifts to a monitoring and response mode, holding daily check-ins to track results, manage customer communication, and react to the conversation in real-time.